

Executive Project Status

Reporting period: October 16, 2026

Portfolio project based on Juniper Vale Home Services, a fictional field-service company. Business data is synthetic.

On Track overall status	Design current phase	Jan 11 target go-live	0 critical blockers
-----------------------------------	--------------------------------	---------------------------------	-------------------------------

Area	Status	Current position
Scope	Green	Release 1 scope remains aligned to the charter.
Schedule	Green	Discovery complete; requirements/design progressing against the approved plan.
Data	Amber	Source ownership and quality profiling remain active work.
Interfaces	Amber	Connector/file feasibility and failure handling require confirmation.
People / readiness	Green	Training and resource planning are on schedule for the current phase.

Top items

Item	Owner	Next action
Retained-system exchange approach	Systems Coordinator	Confirm connector/file options and failure ownership
Consent/contact readiness	Customer Service Lead	Profile contact and opt-out conditions before notification activation
Critical inventory rules	Inventory Coordinator	Confirm items and warning/hold behavior
Resource availability	Operations Sponsor	Confirm SMEs, testers and trainers for upcoming gates

Next milestone

Complete requirements and solution design, confirm open technical/data items, and prepare the configuration/data workstreams for the next project gate.